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Progress Report (July 2002) Overview: 
 
 The deliverable will include: 
 

- Progress results on the ECM Pilot efforts with Operating Partner’s FAFSA, CPS, and PinSite 
application teams (see embedded object A below) 

- Summary of project-based Configuration Management reviews (see embedded object B below) 
 
 
List of included Documents: 
 
A Progress results on the ECM Pilot 

efforts with Operating Partner’s 
FAFSA, CPS, and PinSite application 
teams 

"Operating Partner 
Mid-Point Executive Review Breifing 7_25_02.ppt" 

B Summary of project-based 
Configuration Management reviews 

"Summary of 
Project-based CM Reviews 08 02 02V0.1.ppt" 

 
 
 
 
 
 
 
 
 
 


